




DSNA



Safety Promotion Committee 2017 Edition

Airside Works 2017-2018



DSNA



Airside Works 2017

Closure on 1 w/e (12-14 May)

[INFRA] TWY B (BM5 to A excl.), D5, K2, Y2, MD1, MD2, BM6, BD7 and BD8
10/07-30/10

[T1] Junction T-V
2017: Aprons U only

[BAL] TWY N (NA1 to FN2 excluded)
16 to 22 October 2017
1st phase: 5 weeks closed during night

[INFRA] TWY G3 (F to TB1 incl.), FN3 (N and F excl.) + F (2 weeks only)
03/04-03/07

[CAPA] Tristar dismantling
27/03 to 26/04

IMPORTANT: Aprons A and B are not entirely closed (phasing TBD)

REMINDER: A pair of runways is usually closed every night.

QB5 / QB6:
Rehabilitation Deicing control station THR 27
16/04-15/10

[INFRA] TWY Q (QB12 to E excl.)
03/05-23/05

[SUPPLY] Storwater System
June 2016-Oct. 2017

[INFRA] TWY R (RT12 to RT15 incl.)
25/07-31/10 - 2 phases



TAXIWAY QUEBEC – Refurbishment of concrete slabs



Airside Works 2017



TAXIWAY G3 – Complete rehabilitation



TAXIWAY G3 – Complete rehabilitation

Airside Works 2017



TAXIWAY ROMEO – Reconstruction of deicing pad gutters



DSNA



Airside Works 2017

Closure on 1 w/e (12-14 May)

[INFRA] TWY B (BM5 to A excl.), D5, K2, Y2, MD1, MD2, BM6, BD7 and BD8
10/07-30/10

[T1] Junction T-V
2017: Aprons U only

[BAL] TWY N (NA1 to FN2 excluded)
16 to 22 October 2017
1st phase: 5 weeks closed during night

[INFRA] TWY G3 (F to TB1 incl.), FN3 (N and F excl.) + F (2 weeks only)
03/04-03/07

[CAPA] Tristar dismantling
27/03 to 26/04

IMPORTANT: Aprons A and B are not entirely closed (phasing TBD)

REMINDER: A pair of runways is usually closed every night.

QB5 / QB6:
Rehabilitation Deicing control station THR 27
16/04-15/10

[INFRA] TWY Q (QB12 to E excl.)
03/05-23/05

[SUPPLY] Storwater System
June 2016-Oct. 2017

[INFRA] TWY R (RT12 to RT15 incl.)
25/07-31/10 - 2 phases



DSNA



Airside Works 2017



RWY 09L/27R - Reconstruction of the surface course



Airside Works 2017



RWY 09L/27R - Reconstruction of the surface course




Airside Works 2017



TAXIWAY BRAVO – Complete reconstruction



Airside Works 2017



TAXIWAY BRAVO – Creation of 5 new turns



Airside Works 2017



Dismantling of aircraft



DSNA



Airside Works 2017

Closure on 1 w/e (12-14 May)

[INFRA] TWY B (BM5 to A excl.), D5, K2, Y2, MD1, MD2, BM6, BD7 and BD8
10/07-30/10

[T1] Junction T-V
2017: Aprons U only

[BAL] TWY N (NA1 to FN2 excluded)
16 to 22 October 2017
1st phase: 5 weeks closed during night

[INFRA] TWY G3 (F to TB1 incl.), FN3 (N and F excl.) + F (2 weeks only)
03/04-03/07

[CAPA] Tristar dismantling
27/03 to 26/04

IMPORTANT: Aprons A and B are not entirely closed (phasing TBD)

REMINDER: A pair of runways is usually closed every night.

QB5 / QB6:
Rehabilitation Deicing control station THR 27
16/04-15/10

[INFRA] TWY Q (QB12 to E excl.)
03/05-23/05

[SUPPLY] Storwater System
June 2016-Oct. 2017


[INFRA] TWY R (RT12 to RT15 incl.)
25/07-31/10 - 2 phases



DSNA



Airside Works 2018



[WINTER] BD2/ BD3:
Rehabilitation Deicing
control station THR 09
16/04-15/10

[T1] Closure of A (East)
2018: May to July and
15 Sept. to 15 Oct.

[T1] Junction T-V
2017-T2 2020
Aprons only (A/A3 still open)

[INFRA] TWY B, BD1 and BM4
15 Mar. To 31 July – Phasing to be confirmed

[T1] Closure of A3 (East)
2 weeks – Nov 2018

[CAPA] TWY A and A3
2018 – Phasing TBD

[INFRA] TWY ROMEO
(TA3 to TE2 excl.)
March to May 2018


[INFRA] TWY E5
June to September 2018 – to
be phased.

[CAPA] AGEN Apron
2018- Dec. 2020


IMPORTANT: Aprons A and B
are not entirely closed (phasing TBD)

REMINDER: A pair of runways
is usually closed every night.

[CDGA] Aprons only
Nov. 2017- April 2018



[RAIL] RWY 08R/26L
Summer 2018 during 14 weeks
09/07/2018 to 13/10/2018



THANK YOU FOR YOUR ATTENTION